



August 5, 2021

MR. KEVIN O'REILLY
MLA, FRAME LAKE**Oral Question 500-19(2) Government Renewal Initiative**

This letter is in follow-up to the Oral Question you raised on February 4, 2021 regarding the Government Renewal Initiative (GRI). During our exchange, I committed to providing a schedule for the planned activities of the GRI.

The attached schedule covers the entire anticipated GRI period. It is based on a series of assumptions around how long it will take to complete the various stages of the GRI. In addition, this schedule and information with respect to the GRI will be maintained on the Government of the Northwest Territories (GNWT) BearNet site for GNWT employees to keep apprised of GRI activities and information. Transparency with our workforce is important for the GRI to be successful and I will ensure that both Members and GNWT employees receive regular updates as we advance the initiative.

I look forward to continued engagement with all Members on the GRI.

Caroline Wawzonek
Minister, Finance

Attachment

- c. Clerk of the Legislative Assembly
Legislative Coordinator




APPENDIX A - NEW SCHEDULE

GOVERNMENT RENEWAL INITIATIVE
 Schedule of Departments (Fiscal Year)
 Current to 2021-07-27

Dep.	2021-22												2022-23												2023-24												2024-25																																															
	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar																																				
Phase 1: Program Inventories																																																																																				
ECE FIN	Phase 1: Inventories																																																																																			
NWTHC HSS MACA	Phase 1: Inventories																																																																																			
ENR LND EIA	Phase 1: Inventories																																																																																			
INF ITI JUS	Phase 1: Inventories																																																																																			
Phase 2: Designs and Assessments																																																																																				
ECE FIN													Phase 2: Program Designs												Phase 2: Assessment																																																											
NWTHC HSS													Phase 2: Program Designs												Phase 2: Assessment																																																											
MACA ENR																									Phase 2: Program Designs												Phase 2: Assessment																																															
LND+EIA INF																																					Phase 2: Program Designs												Phase 2: Assessment																																			
ITI JUS																																																	Phase 2: Program Designs												Phase 2: Assessment																							

Planning assumed to require approx. 3 to 3.5 months to complete inventories and 4 months solid to complete program designs. The longest assessment (evaluation project) assumed to require 12 months to complete. The timing presented here is approximate. Updates will be provided via the status updates posted to BearNet.

 = continuous monitoring and updating of inventories to keep them current