



May 8, 2007

Box 1
Rae Lakes, NT
XOE 1R0
Ph: (867) 997-3441
Fax: (867) 997-3411

Jackson Lafferty, MLA Monfwi
Legislative Assembly
PO Box 1320
Yellowknife, NT
X1A 2L9

6501

Re: school expansion for Gameti

Jackson

At the Council meeting on April 30th the issue of the school extension was raised.

Council wish to advise you that they are deeply concerned over the delays in construction. No materials for even the foundations arrived on the winter road, despite our being told this would happen.

This Council is very concerned that we may be looking at a schedule with an opening extended to late 2009 or possibly 2010. We would advise you that this council considers this totally unacceptable.

As our MLA, we would expect you recognize the need for this facility. We are looking for your assurance that all materials will be delivered on the 2008 winter road, that what ground work that can be done will be done this year, and that this school will be ready to open for the 2008-09 school year.

In Tlicho Unity

Henry Gon,
Chief, Gameti

Cc: Charles Dent, MLA, Minister for Education

