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Slave Geological Province Corridor Class D Cost Estimates 

Phase Cost (millions) 

Baseline Studies $4.5 

Engineering and Pre-Construction $24 

Project Description Report $4.4 

Environmental Assessment $4.4 

Permitting $2.2 

Consultation and Engagement $0.5 

Construction (Southern Portion) $450 

Construction (Northern Portion) $550 

Total $1,040 

Post-Construction Average Annual Operating Costs $15 

 




